0023397

{|

Al

S : MEETING MINUTES
)éject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 450 Hills
Fil
FROM: W. L. Johnson(ﬁAJC;//f CHAIRMAN: W. L. Joanson

Number

Dept-Operation-Component Area Shift Meeting Date Atiending
Environmental Engineering 3000 Day September 14, 1992 13
M. R. Adams H4-55 EPA B5-01
M. V. Berriochoa B3-30 P. Beaver
H. D. Downey* L4-92 P. T. Day
D. R. ElTingson* B1-35 D. R. Einan
J. K. Erickson A5-19 D. A. Faulk*
W. F. Heine B2-35 L. Gadbois*
i G. C. Henckel* H4-55 P. S. Innis*
R. E. Lerch B2-35 D. R. Sherwood
) S. N. Luke* H4-57
- R. G. McLeod* A5-19 Ecology fax
™~ P. M. Pak* Ab-19 J. Donnelly
J. K. Patterson L4-92 L. Goldstein
—— L. T. Pedersen* X5-52 R. L. Hibbard
D. B. Smet* X5-52 D. Goswami*
- J. T Stewart A5-20 J. Phillips*
e R. K. Stewart A5-19 D. D. Teel
T:- M- Wintczak - 14-92
~ gEOMC . . H4-=22
ERAG Route
Ay Field File Custodian H4-55
WLJ File/LB
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™~ The weekly interface meeting on the expedited response actions (ERAs) was held

to status the ERAs for the U.S. Department of Energy, Richland Field Office
and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item list was
updated.

A1l eight ERAs were discussed and their sta tus summarized. A presentation on
the 618-11 Burial Ground was made and the viewgraphs are attached. Final
comments on the Sodium Dichromate Sampling Plan were reviewed and resolved to
the regulators satisfaction. Sampling will proceed on September 17, 1992. A
proposed strategy for dealing with waste from the CCl, pipeline inspection was
presented and is attached. This issue will be closed out at a future meeting.

Attachments:

1. Agenda -

2. Action Item List

3. Decisions, Agreements & Commitments

4, Expedited Response Action Weekly Report

5. Viewgraphs for the 618-11 Burial Ground ERA.




WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

September 14, 1992

GENERAL ISSUES
- ERA Interface Action Item review

INDIVIDUAL PROJECT STATUS
ol 618-9 Burial Ground
- 200-W Carbon Tetrachloride

/0 Site characterization status (pipeline inspection)
Operations status (12 hour operations at 100 cfm)
Procurement & design activities for next two units
Integrated demonstration activities

O 00

Sodium Dichromate
/o Project plan (SAP) comments review
0 Safety analysis and NEPA ongoing

Riverland
v 0 Planning underway
0 NEPA needs to be pushed

Pickling Acid Crib
v 0 Planning underway
0 SAP under development

-, 618-11 Burial Ground
0 Proposed activities for FY 93

- 4 N-Spring
0 Internal discussions ongoing

- 1100 Area/ALE ERA to be proposed by Army Corps of Engineers
- Wahluke Slope -
/o Project plan and SAPs comment resolutions, safety analysis
ongoing, GPR complete, NEPA approved
OTHER ISSUE
SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS




EXPEDITED RESPONSE ACTION INTERFACE MEETING

~-ACTION ITEMS-
September 14, 1992

ORGANIZATION ACTION ITEM
WHC WHC will prepare an outline detailing

proposed activities, technical issues, and
schedules for the 618-11 Burial Ground.
This outline will be presented at an
upcoming ERA interface meeting. (closed)
Will be provided on 9/14/92.

WHC WHC will provide DOE, EPA, and Ecology
" copies of the GPR reports for Riverland,
= North Slope and Sodium Dichromate ERA
— sites when they become available. (open)
M WHC WHC to develop a draft plan for removal

and storage of o0il soaked soil at the

= grease rack. (open)
- WHC WHC will provide a briefing on the

Integrated Demonstration activities
planned for next fiscal year. (open)
e Briefing will be conducted at the
September 21, 1992, Interface Meeting.

WHC WHC will forward copies of the Proposed
- ERA Site Selection document to the
e information repositories. A1l future
) correspondence and documents concerning
o the selection of new ERAs will also be
sent to the information repositories.




EXPEDITED RESPONSE ACTION INTERFACE MEETING
-DECISIONS, AGREEMENTS, & COMMITMENTS-
September 14, 1992

DECISIONS:

AGREEMENTS :
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The undersigned agree to the following in principle and practice:

Contaminated excavation soils, originating from the temporary excavation of
lines 1035 and 1036 in support of the Site Characterization Phase of the 200
West Carbon Tetrachloride ERA, may be returned, untreated, back to the
excavation as long as such soils are controlled in the following manner:

1. The excavation site and the temporary excavation soils shail be
appropriately monitored for organic and radiocactive contamination
during the excavation phase.

2. Contaminated soils may be stored at the site and while in storage
shall be segregated into soil piles by contaminant type.

3. Stored soils shall be controlled in a fashion te minimize fugitive
dust and control the spread of contamination.

4. Such soils may be returned to the excavation in the order in which
they were removed from the excavation so as to leave the site in a
safe and non-contaminated condition.
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Weekly Report, Week Ending September 11, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The ERA project plan and military

landfill sampling plan were transmitted to RL and the regulatory agencies.
Regulator comments are being dispositioned. The site tour with a former
employee who worked at the Nike missile sites has had to be rescheduled. A
sampling plan which focuses on waste sites other than the military Tandfills
has been drafted. This plan includes sampiing the homestead cisterns as well
as fuel handling areas at the Nike missile sites and the 2,4-D Tandfill.

Pickling Acid Crib Expedited Response Action - Historical research has
indicated that the site was used to acid etch (pickle) the Zirc-alloy tubing

during the construction of N-Reactor (late 1950's). Research has not
identified the use of the facility in the '43-'45 time frame, or if the cribs
existed then. A search is underway for more historical information about the
facility.

Riverland Rajlroad Site Expedited Response Action - Work continues on project
document preparation. Project plan transmitted to reguiators. Plant forces
work reviews received for characterization activities.

Sodium Dichromate Expedited Response Action - Project plan revised to

incorporate comment dispositions.

N-Springs Expedited Response Action - IT Corporation will prepare an ERA
project pian to identify potential alternatives and the selection criteria.

618-11 Burial Ground Expedited Response Action - Fiscal year 1993 cost account
plan has been drafted. Historical information is being reviewed in
preparation for a September 14, 1992, presentation at the ERA Weekly Interface
Meeting. :

Carbon Tetrachloride Expedited Response Action/Volatile Organic Compounds -
Arid Integrated Demonstration (PE4AA) -

BASELINE MONITORING

Relatively low pressure (29.1 in Hg) on September 3, 1992, yielded only three
sample points with detectable organic vapors. On September 8, 1992, Tow
pressure (29.0 in Hg) produced 18 measurements of organic vapor. Measurements
were most active in the Z-1A, Z-12, and Z-18 areas.

VAPOR EXTRACTION SYSTEM (VES) OPERATIONS

The vacuum blower motor was replaced late friday, September 4, 1992, and
checked for proper rotation. Operations resumed on September 7, 1992.



The process control system has not yet been ordered, the Cost Account Plan
(CAP) for its funding is routing for approval. Procurement of three new
carbon tetrachloride instruments are also on this CAP. Both of these items
are critical path items for 24 hour operations. Delivery of the process
control system is expected six weeks after order is placed.

Purchase order documentation for the VES units which includes all the
evaluations, the trip report accepting Barnebey & Sutcliffe as the Tow bidder,
and an alteration to the purchase requisition have been completed. This
documentation will be presented to the capital review board after which Equal

Employment Opportunity approval from RL will be requested. It is expected
that award will be made by month end.

Amount of Average Total
Operational Disposal cCl, ccl, Operational Average
Date Facility Removed Conc. Time Flowrate
(1b) (ppm) (hr) (SCFM)
8/13 - 8/19 216-7-1A 65.0 42 42 160
8/19 - 8/25 216-Z-1A 125.0 583 47 190
8/26 - 9/2 216-7-1A 79.34 459 32 210
9/3 - 9/9 216-71-A 21.3 580 9 175
TOTAL 954.3
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ABSTRACT

This series of viewfoils was created by C. D. Kramer for
a presentation at the 9/14/92 Expedited Response Action
Interface Meeting. It presents a tentative outline of
current proposed activities, technical issues and

schedules for the 618-11 Burial Ground Expedited

Response Action.
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618-11 Burial Ground Remediation
Expedited Response Action

® Presentation by Chris Kramer, Scientist

WHC Environmental Restoration Engineering
9/14/92

® Project Goal: Protect human health and the

environment from waste disposed of at Hanford's
618-11 Burial Ground
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PRESENTATION OUTLINE

® Historical Synopsis
® Primary lIssues

® Proposed Activities/Schedules
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HISTORICAL SYNOPSIS

® Also known as the "Wye Burial Grounds”

® |[ocated immediately adjacent to WPPSS Nuclear Plant
#2 (See Map &/or Diagrams)
o 375 x 1000 ft
o Long axis runs E-W
o Elevation: approximately 445 ft
o Distance to river 372 mi (Elev. 350 {t)



Historical Synopsis

® Consists of three parallel trenches (50 x 900-ft), 54
pipe storage units (22-in x 15-ft), and two (or three)

caissons (8-ft diameter x 10-ft deep)

® The Final EIS for Disposal of Hanford Defense HL,
TRU and Tank Wastes identifies this site as the only
buried suspect TRU waste off the 200 Area plateau

® QOpenedin 1962
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Historical Synopsis

Used until Dec. 1967, possibly until 1970 when

burials were consolidated on the 200 Area plateau

Waste originated from 300 Area facilities

{Including 308, 309, 325 and 327 buildings)

o Radioactive components include strontium, cerium,
cesium, promethium, uranium, neptunium,
plutonium, other high-heat isotopes and fission

products.



Historical Synopsis

o WHC-SD-EN-PD-003, Rev. 1 states it has been
estimated that approximately 1 kg of Pu is in the

burial grounds

® Packaged in a variety of cans, cardboard boxes, bb-
gallon drums, cement burial boxes and other

containers

® Documented radioactive surface contamination from
loss of containment during or post-disposal

o Multiple incidents



Historical Synopsis

o One example--A Dec '64 fission product

contamination over 9000 ft?, (Reading 35 mrem/hr)
® Site was surface stabilized in 1983.
® The site is surveyed for surface contamination on a

semi-annual basis. No surface contamination was
reported in '89-90 survey's (WIDs database).
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PRIMARY ISSUES

EXISTING DATA--Development of an understanding of

the waste site

o ldentification & analysis of information about the
historical wastes

o Physical site characteristics

> Historical context/identification of concerns

o Assess quality

FUTURE USE--Necessary for knowing if the site is

sufficiently clean



Primary Issues

e TECHNOLOGY & RESOURCE IDENTIFICATION--
Shows the path toward achieving our objectives
o HDW-EIS identifies WRAP as a necessary facility
for safely handling and properly managing TRU

waste

o WRAP has no current remote handling (RH)
capability m

o Retrieval of similar waste in 200 West caissons
has been estimated as requiring a $17M caisson
recovery building (a 1986 estimate)

> Onsite handling/sampling development needed

9
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Primary Issues

o Lab characterization capability for RH TRU waste

e WASTE SHIPMENT

o Radionuclide data on all Hanford RH TRU is
inadequate for meeting current shipping
requirements

o Special packaging may be need to be designed and
approved

o Characterization will have to be sufficient for
safely packaging, handling, transportation and

acceptance at the chosen destination

10
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Primary Issues

e WASTE DISPOSAL

o Determine who will take the waste

o Plan for safe storage and/or eventual processing

e [DENTIFICATION/COMPLIANCE WITH APPLICABLE
ORDERS, REGULATIONS & LAWS

e OPERATIONAL IMPACTS
o Public (WPPSS)

o Environmental

11
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PROPOSED ACTIVITIES & SCHEDULES

® WHC-SD-EN-PD-003, Rev.1, 618-11 Burial Ground
Expedited Response Action Proposal -- Sets forth a 3

phase approach to the Action

e PRELIMINARY INVESTIGATION
o Currently Activities include:
Orientation
Site reconnaissance
Allocation of funding for FY93

Identification of personnel for FY93 efforts

12
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Activities & Schedules

Vital activities will begin in FY93

Project management plan enhancement

Historical research
Prime focus
. Complete draft report by 3/31/94

Request for site Cultural Resource Review
Initiate 10/92

13



Activities & Schedules
Request for preparation of NEPA documentation
Start 10/92
Scope of activities TBD

Environmental site assessments for

endangered/threatened species

. Fall & spring visits anticipated

14



Activitées & Schedules

o No intrusive activities are envisioned for FY93
however non-intrusive activities may be
implemented pending appropriate pre-job planning

and safety evaluations

¢ PROPOSAL DEVELOPMENT & RECOMMENDATION

o Regulatory Analysis & WHC Transportation contact

o Commence preliminary safety analysis report for

remedial activities

15



Activities & Schedules
Initiation prior to completion of historical data
documentation
Will assist in defining further operational
requirements
Draft by 9/30/93

Initiate development of a Waste Storage/Disposal
Plan for exhumed waste concurrent with PSAR

development

EE/CA First Draft completed 6/93

16
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¢ IMPLEMENTATION OF THE ACTION--FY94 or FY95

17
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